

RUSSIAVILLE SERVICE ORDER DEVELOPMENT MATRIX									
--	--	--	--	--	--	--	--	--	--

	Contractual Requirements (Deliverables)		Schedule F Fees and Proposed Adjustments		Contractual Time Frames (Project Schedule Development)		
Small Remodel			Clinic Project Size (0-2,500SF)		SLA Framework (Working Days)		
	Deliverable/Phase	Required	per Contract	Proposed	Phase	Remodel / Expansion	
	4.2.3.1 A Feasibility: Feasibility Kick-off		\$ 1,100.00	\$ -		per Contract	Proposed
	4.2.3.1 B Feasibility: Feasibility Scope Interview		\$ 3,300.00	\$ -	Project Kick-off	1	1
	4.2.3.1 D Feasibility: Scenario Development		\$ 1,650.00	\$ -	Scope Review	1	0
	4.2.3.1 C Feasibility: Preliminary Programming		\$ 3,850.00	\$ -	Site Due Diligence	5	2
	4.2.3.1 E Feasibility: Utilization Analyses		\$ 3,300.00	\$ -	Preliminary Floor Plan	5	0
	4.2.3.2 A Schematic Design Phase: Site Due Diligence*	YES	\$ 6,050.00	\$ 2,970.00	Schematic Design Documents	10	5
	4.2.3.2 B Schematic Design Phase: Programming		\$ 4,950.00	\$ -	Design Development Documents	10	0
	4.2.3.2 D Schematic Design Phase: Preliminary Floor Plan	YES	\$ 1,650.00	\$ -	Construction Documents	15	12
	4.2.3.2 E Schematic Design Phase: Schematic Design Documents	YES	\$ 6,050.00	\$ 3,060.00	Permitting/Bidding	15	0
	4.2.3.3 Design Development Phase	YES	\$ 4,950.00	\$ -			
	4.2.3.4 Construction Development Phase	YES	\$ 6,050.00	\$ 9,495.00			
	4.2.3.5 A Preconstruction, Bidding and Permitting Phase: Permitting	YES	\$ 1,980.00	\$ -			
	4.2.3.5 B Preconstruction, Bidding and Permitting Phase: Bidding	YES	\$ 1,980.00	\$ -			
	4.2.3.6 Construction Phase	YES	\$ 6,050.00	\$ 3,825.00			
	Russiaville Exam Room / Storage Room	Total:	\$ 34,760.00	\$ 19,350.00			

--