

SERVICE ORDER DEVELOPMENT MATRIX

	Contractual Requirements (Deliverables)		Schedule F Fees and Proposed Adjustments		Contractual Time Frames (Project Schedule Development)		
Small Remodel			Clinic Project Size (0-2,500SF)		SLA Framework (Working Days)		
	Deliverable/Phase	Required	per Contract	Proposed	Phase	Remodel / Expansion	
	4.2.3.1 A Feasibility: Feasibility Kick-off		\$ 1,100.00	\$ -		per Contract	Proposed
	4.2.3.1 B Feasibility: Feasibility Scope Interview		\$ 3,300.00	\$ -	Project Kick-off	1	1
	4.2.3.1 D Feasibility: Scenario Development		\$ 1,650.00	\$ -	Scope Review	1	1
	4.2.3.1 C Feasibility: Preliminary Programming		\$ 3,850.00	\$ -	Site Due Diligence	5	1
	4.2.3.1 E Feasibility: Utilization Analyses		\$ 3,300.00	\$ -	Preliminary Floor Plan	5	5
	4.2.3.2 A Schematic Design Phase: Site Due Diligence*	YES	\$ 6,050.00	\$ 3,300.00	Schematic Design Documents	10	5
	4.2.3.2 B Schematic Design Phase: Programming		\$ 4,950.00	\$ -	Design Development Documents	10	10
	4.2.3.2 D Schematic Design Phase: Preliminary Floor Plan	YES	\$ 1,650.00	\$ 900.00	Construction Documents	15	15**
	4.2.3.2 E Schematic Design Phase: Schematic Design Documents	YES	\$ 6,050.00	\$ 3,850.00	Permitting/Bidding	15	15
	4.2.3.3 Design Development Phase	YES	\$ 4,950.00	\$ 4,800.00			
	4.2.3.4 Construction Development Phase	YES	\$ 6,050.00	\$ 6,050.00			
	4.2.3.5 A Preconstruction, Bidding and Permitting Phase: Permitting	YES	\$ 1,980.00	\$ 1,500.00			
	4.2.3.5 B Preconstruction, Bidding and Permitting Phase: Bidding	YES	\$ 1,980.00	\$ 1,500.00			
	4.2.3.6 Construction Phase	YES	\$ 6,050.00	\$ 6,050.00			
	Muncie Family Physicians	Total:	\$ 34,760.00	\$ 27,950.00			
*Fee assumes ACAD Backgrounds of the existing space are available for use							
**During the CD phase, the AE team will need a minimum of 15 business to coordinate with site specific imaging equipment vendor drawings to be provided when required of the schedule.							