

Project Design Schedule

Project Name: Muncie Family Physicians	Project Start Date: 46209
Project Location: (from Initial Information)	Project Number: (Must be Requested)
Project Group: (Select)	Project Manager: (Select)
Project Type: (Select)	Project Leader: (Select)
Special Type: (Select)	UHG DE Regional Rep.: (from Initial Information)
Compensation: (Select)	UHG Regional PM Rep.: (from Initial Information)

PROJECT PHASE		DURATION (Days)	DESIGN MILESTONE DELIVERY DATE	ACTUAL DELIVERY DATE	REVISION
	Project Initiation				
	Project Kick-off				
	Scope Review/Clarification				
	Budget Review/Clarification				
	Supplemental and/or Additional Services				
	Design Schedule				
	Site Visit?				
	Proposed Compensation				
	Service Order Submittal Date				
	Service Order Approval Date				
	Site Planning Services				
	Project Kick-off				
	Document Verification				
	Proposed Compensation				
	Service Order Submittal Date				
	Service Order Approval Date				
	Design Documentation				
	Architectural/Preliminary Plan Submittal Date				
	Architectural/Preliminary Plan Approval Date				
	Feasibility Stage Services				
	Feasibility Kick-off				
	Feasibility Scope Interview				
	Preliminary Program				
	Scenario Development				
	Utilization Analysis				
	Feasibility Phase Submittal Date				
	Feasibility Phase Approval Date				
	Schematic Design				
	Site Due Diligence Report				
	Field Measurement				
	Program Summary Document				
	Preliminary Code Review				
	Preliminary Floor Plan				
	Preliminary Floor Plan Approval				
	Schematic Design Documents				
	Peer Design Review 1				
	Design Exceptions				
	Budget Review/Clarification				
	SD Phase Submittal Date				
	SD Phase Approval Date				
	Design Development				
	DD Documents				
	Specifications				
	MEP Narrative				

Project Design Schedule					
PROJECT PHASE		DURATION (Days)	DESIGN MILESTONE DELIVERY DATE	ACTUAL DELIVERY DATE	REVISION
	Owner Progress Review 1 (Architectural, Furniture & Medical Equipment, and Millwork Elevations)				
	Peer Design Review 2				
	Owner Progress Review 2 (Discuss Power & Data Requirements and design revisions)				
	QA/QC Review 1				
	Owner Progress Review 3 (Finalize Power & Data Plans, Finishes, and design revisions)				
	Owner Consultant Coordination				
	Design Exceptions (noted or Approved)				
	Budget Review/Clarification				
	DD Phase Submittal Date				
	DD Phase Approval Date				
	Construction Documents				
	Construction Documents				
	Specifications				
	Owner's Consultant's Work				
	(Incorporation)				
	Life Safety Plan				
	50 % CD Package Review Meeting (ground up up Projects Only)				
	Final Cost of Work Adjustments				
	Preparation of Bidding Information (w/DE)				
	Clash Detection				
	Final Code Review				
	QA/QC Review 2				
	90% CD Package Review Meeting (as determined by Owner)				
	Final Pick-ups				
	CD Phase Submittal Date				
	CD Phase Approval Date				
	Bidding and Permitting Phase				
	Bid Time				
	Permit Submittal				
	Permit Review/Response				
	Permit Received				
	Bid Date				
	Actual Bid Date				
	Contract Negotiations				
	Construction Start Date				
	Actual Construction Start Date				
	Substantial Completion				
	Actual Substantial Completion Date				
	Final Payment				
	Warranty Period				
	Warranty Period Conference				
	Project Completion Date				

1.0 SERVICE LEVEL AGREEMENT FRAMEWORK: Timeframe expectations by Project Type (Business Days)

The range of business days assumes the lesser number of days applies to the lower end of the square footage

category and the longer time frame applies to the higher end of the square footage category

Phase	New Location / Relocation	Remodel / Expansion	Refresh / Infrastructure
Project Kick-off	1	1	1
Scope Review	1–5	1	1
Scenario Development	5–10	5–10	5
Utilization Analyses	2–10	2–5	1–2
Site Due Diligence	5–10	5	5
Detailed Programming	5	5	5
Preliminary Floor Plan / Schematic Design Documents	5–10	5–10	5
Design Development Phase	15	10–15	5–10
Construction Docs	15–20	15–20	15
Permitting / Bidding	15–20	15	15

Some projects may warrant accelerated SLA timelines which will be mutually agreed to by Firm and Owner.

Management of the project schedule, including the internal approval process, is the responsibility of the Owner's Project Manager, with Architect having responsibility for design delivery components of the overall schedule. The timeframe expectations are intended to be adequate and appropriate for Architect to deliver its services to an acceptable level by the owner to move forward. Incomplete data, untimely additions, or untimely approvals may result in extensions of the project schedule. However, incomplete drawings, missed design intent or functionality will not warrant additional time to the Architect.

From SOW General Services:

4.2.1 The Architect shall submit for the Owner's approval a schedule for the performance of the Architect's services, **and the services of Owner provided consultants**, which initially shall be consistent with the time periods established in SLA Exhibit and which shall be adjusted by mutual written agreement if necessary, as the project proceeds. This schedule shall include allowances for periods of time required for Owner's review, the performance of the Owners consultants, and for approval of submissions by authorities having jurisdiction over the Project. Time limits established by the Schedule approved by the Owner shall not, except for reasonable cause, be exceeded by the Architect or the Owner.

From SOW Basic Services:

As soon as practicable after the date of the Service Agreement, the Architect shall submit for the Owner's approval a schedule for the performance of the Architect's services complying with the Owner's preliminary schedule. The schedule initially shall include anticipated dates for the commencement of construction and for Substantial Completion of the Work as set forth in the Initial Information. The schedule shall include commencement of construction and for Substantial Completion of the Work as set forth in the Initial Information. The schedule shall include allowances for periods of time required for the Owner's review, for the performance of the Owner's consultants, and for approval of submissions by authorities having jurisdiction over the Project. Once approved by the Owner, time limits established by the schedule shall not, except for reasonable cause, be exceeded by the Architect or Owner. With the Owner's approval, the Architect shall adjust the schedule, if necessary, as the Project proceeds until the commencement of construction.

The Design Milestone Dates are the dates by which the Architect shall be obligated to complete each phase of its design services for each building or other segment of the Project and are a component of the Design Schedule. The Architect acknowledges and agrees that performing its services in accordance with the Design Milestone Dates is important to the timing and success of the overall Project.